

MINUTES OF MEETING

Date	:	04.10.2024
Place	:	Tekirdağ Namık Kemal University
Participants	:	Prof. Dr. Lokman Hakan TECER Prof. Dr. Fatih KONUKÇU Merve FIÇICI Prof. Dr. Şermin TAĞIL Dr. Şevki DANACIOĞLU Doç. Dr. Abdullah YİNANÇ
Subject	:	Weekly Project Coordination Meeting – 3
		<ol style="list-style-type: none">1. It was learned that Prof. Dr. Şermin Tağıl, who was appointed as the Marine Coordinator of the Project, will not be able to continue the project due to workload. Dr. Şevki DANACIOĞLU was appointed as the Marine Coordinator instead. It was decided that the newly appointed Marine Coordinator will prepare the service contract documents with the university and that the contract cancellation procedures of the old coordinator will be carried out.2. It was decided that a justification committee will be established for the tender process to begin. It was decided that the documents related to the subject will be prepared.3. It was decided that the date and time of the next general meeting between the partners will be 31.10.2024 / 18:30 (TR time).