







MINUTES OF MEETING

Date	:	31.07.2025
Place	:	Tekirdağ Namık Kemal University
Participants	:	NKU IMB ECCC BRTA
Subject	:	Inter-partnership Project Coordination Meeting – 11
		 Preparations for the online training portal were explained. Mr. Alp stated that videos, photos, and literature were needed for the training portal. Information was provided about the Marine Litter Monitoring (MLM) portal. Email addresses were requested for target group registration. It was stated that MLM data should be entered into the portal on the website. The project website was introduced. Screen sharing provided information about the menus. It was stated that each partner should translate the website text into their national language and return it to the lead partner. Project coordinator Prof. Dr. Lokman Hakan Tecer stated that the survey studies were completed and that joint queries and analyses needed to be conducted for evaluation. It was stated that an evaluation guide would be sent to the partners for this purpose. It was also stated that partners should evaluate according to this guide. This would ensure more comprehensible results. Marine coordinator Dr. Şevki Danacıoğlu explained the survey evaluation processes.







































