

### MINUTES OF MEETING



<b>Date</b>	:	<b>30.04.2025</b>
<b>Place</b>	:	Tekirdağ Namık Kemal University
<b>Participants</b>	:	NKU IMB ECCC BRTA
<b>Subject</b>	:	Inter-partnership Project Coordination Meeting – 8
		<ol style="list-style-type: none"> <li>1. The final version of the workshop program has been given. It was presented how many people would participate.</li> <li>2. I was told that the co-financing form had to be filled out and signed. How to make co-financing for Bulgaria was explained.</li> <li>3. The latest situation regarding the survey questions was discussed. It was emphasized that the survey study should begin.</li> <li>4. 2. Interim report was discussed. It was stated that preparations should begin as soon as possible. Expenditures were requested to be included in the report with documentation.</li> <li>5. A guide will be prepared to assist the CED process.</li> <li>6. It was discussed that training videos should be prepared for the online training program.,</li> <li>7. Video material is in preparation.</li> </ol>

# Interreg



Co-funded by  
the European Union

## NEXT Black Sea Basin





# Interreg



Co-funded by  
the European Union

## NEXT Black Sea Basin





# Interreg



Co-funded by  
the European Union

## NEXT Black Sea Basin



Interreg



Co-funded by  
the European Union

**NEXT** Black Sea Basin

